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PROJECT TEAM INTRODUCTIONS

A City of Santa Fe
ARegina Wheeler, Public Works Director
ALeroy Pacheco, PE, Project Manager
A WSP
AJim Heimann, PE
A Bohannan Huston

A Albert Thomas, PE
A Denise Aten, AICP

Bohannan . Huston




UPDATE TO GOVERNING BODY

A Project Status

A Proposed Improvements

Traffic Calming Features
Pedestrian and Bicycle Features
Stakeholder Involvement
Right-of-Way Considerations

A Next Steps
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NMDOT LOCATION STUDY PROCEDURES FLOW CHART

PROJECT STATUS

. -Phase AA Phasg B thase Cc Ph?sg D
.I'Z'Filti“ri':ﬁv“:’s“ El"f ocumentation\y)]  Design |
Phases A&B (COMPLETE) :L ______ I_______T_ ______ I ______ :
A Initial & Detailed Evaluation of public melvement
Alternatives Jr
- July 201971 January 2023
- Cost $482K Fi:;a;;lilgn
Phase C & D (IN PROGRESS)
A Environmental & Preliminary
Design l’
- Environmental: Feb -
Lieg. 2bze T
- Preliminary Design: Feb -
Sept. 2023

- Cost $1 million Bohannan A Huston




PROJECT
LIMITS

Improvements to
Richards Avenue
from Rodeo Road
to Cerrillos Road

WS I ) Bohannan.



